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Project Title: Spawning Gravel Introduction, Tuolumne River, La Grange River Mile 50.1-50.3
CALFED Project: #97-Cll ($250,975)
CALFED Contract: #B81641
DFG Contract : #FGR8950-R4
Project Manager: Clarence J. Mayott

Department ofFish and Game, SJVSSR
Fresno, California 93710
(559) 243-4005, extension 171

Expenditures Expenditures Projected¯
Task to be Accrued this Accrued to Remaining Next
Completed Budget Quarter Date Balance Quarter

1. Permitting $ 4,219 $2,350 $2,350 $ 1,869 $ 1,250

2. Gravel Contract 0 0 0 0 ¯ 0

3. Monitoring 41,560 6,560* 6,560 35,000 8,000

4. Construction 191,153 0 0 191,153 1.0,000

Contingency 12,443 6,560* 6,560 5,883 0

* $6,560 moved from contingency funds to Interagency Agreement for monitoring.
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